Alaska Energy Cost Reduction Program
Progress Report

Grantee: Alaska Power & Telephone Company

Grant # DE-FC07-041D14538

Period of Report: Third Quarter 2006 (July 1 through September 30, 2006)
Project Name: Tok-Chistochina Regional Intertie Project (Denali)

Project activities completed:
Chistochina Line Extension

o APT staff met with Cheesh‘na Tribal regarding permitting and ROW issues.
e  Work continued with Ahtna on utility easement issues.

e Ahtna and Cheesh‘na Tribal representatives met several times over easement issues and policy
rewriting.

e Army Corp of Engineers, State Historic Preservation Office, and Fish Habitat permits were
granted.

e Obtained additional deeds and easements required from landowners.

Chistochina River Bridge

e The riser poles were set.
e The URD cable was pulled through the bridge conduit.
e Completed URD attachment to the riser poles

Slana Distribution System

e Land dwellers patents and bills of sales were submitted to BLM for ownership verification.

e BLM researched for each 4-Mile Settlement Area lot owner and granted construction permission
for service to acceptable lots.

e The remaining right-of-way was cleared.
¢ A mile and half of line was complete including setting poles, anchors, transformers, service drops

and meter bases. 18 Meter bases installed

Project existing or potential problems:
e Archaeological and cultural findings during ground disturbing activities slow or halt construction
with the potential to change pole placement or route.

e Material prices continue to escalate and availability hampered with the rebuilding of Iraq and
storm damaged areas of the U.S.

Activities Targeted for Next Reporting Period, Fourth Quarter 2006:
Chistochina Line Extension

e Continued preparing and filing permit applications.
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Meeting with the local residents for preliminary site surveys and acquire needed paperwork.
Mark proposed power line route.

Clear right-of-way. Install poles, conductor, and secondary services.

Slana Distribution System

Complete remainder of primary poles, install conductor, and secondary services.

Porcupine Creek to Carlson Creek

Site visits with BLM, Mentasta, and Ahtna Tribal Councils
Complete final line placement determinations by all agencies
Complete permits processes

Acquire legal easement paperwork from landowners
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